Grantee: Akron, OH
Grant: B-08-MN-39-0001
January 1, 2013 thru March 31, 2013 Performance Report
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Grant Number:
B-08-MN-39-0001

Obligation Date:

Grantee Name:
Akron, OH

Grant Status:
Active

Grant Amount:
$8,583,492.00

Estimated PI/RL Funds:
$1,327,991.08

Total Budget:
$9,911,483.08

Disasters:

Declaration Number
NSP

Narratives

Areas of Greatest Need:

Distribution and and Uses of Funds:

Definitions and Descriptions:

Low Income Targeting:

Acquisition and Relocation:

Public Comment:

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated

Total Funds Drawdown
Program Funds Drawdown

Program Income Drawdown
Program Income Received

Contract End Date:

This Report Period

N/A
$142,567.49
$142,567.49

$217,112.50
$74,545.01

$142,567.49
$142,567.49

Award Date:

Review by HUD:
Submitted - Await for Review

QPR Contact:
No QPR Contact Found

To Date
$18,528,987.47

$9,879,126.77
$9,870,198.79

$9,618,417.93
$8,345,900.26

$1,272,517.67
$1,272,517.67
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Total Funds Expended $36,610.97
Match Contributed $0.00

Progress Toward Required Numeric Targets

Requirement

Overall Benefit Percentage (Projected)
Overall Benefit Percentage (Actual)
Minimum Non-Federal Match

Limit on Public Services

Limit on Admin/Planning

Limit on State Admin

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective
NSP Only - LH - 25% Set-Aside

Overall Progress Narrative:

Required

$0.00
$1,287,523.80
$858,349.20
$0.00

Target
$2,145,873.00

$9,620,027.93

To Date

0.00%
0.00%

$0.00
$0.00
$577,106.87
$577,106.87

Actual
$2,309,241.29

The City of Akron has reviewed 184 properties; of that total, 103 properties have been acquired. Thirty-four were
recommended for purchase and demolition, 33 were recommended for purchase and rehabilitation, 31 were
recommended for redevelopment, action on the remaining 5 properties to be determined; 22 properties have been
selected as 25% set-aside properties. 263 properties have been demolished.

184 Reviewed for purchase

103 properties Acquired

263 properties Demolished

22 properties Redeveloped

9 properties to be Redeveloped

30 properties Rehabilitated

3 properties to be Rehabilitated (currently in progress)

24 properties have been sold (13 New Construction Single-Family Homes, 11 Rehabilitated Single-Family Homes, 1

vacant lot-open/greenspace)

10 properties are currently on the market (2 New Construction Single-Family Homes, 8 Rehabilitated Single-Family

Homes).

The City has had difficulty with property acquisition. Properties recommended for purchase by our Acquisition
Committee appear to be prime targets for private sector investors. We have contracted with realtors that have a
strong background in working in our targeted neighborhoods and foreclosure to assist in property acquisition. The
City has met with Neighborhood Development Services, Inc. the non-profit agent for the National Community
Stabilization Trust to provide us with a first look of new foreclosed properties.

The City of Akron solicited Request for Proposals and Qualifications from housing organizations interested in
providing housing for people at 50% of the area median income and below. The deadline for proposals was July 31,
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2009. The City of Akron has partnered with three local organizations to implement the 25-50 set-aside

requirement. The City's 25% minimum requirement is just over $2.1 million. The city has contracted to redevelop 13
properties and to rehabilitate 9 properties. The City has sold zero of the 25-50 set aside properties in this reporting
period and has sold a total of 7 of the 25-50 properties to date.

Project Summary

Project #, Project Title

1, Redevelopment - Relocation

2, Landbank - Acquisition

3, Redevelopment - New Construction

4, Demolition

5, Rehabilitation

6, Redevelopment - 25% setaside

7, Administration

8, Financing Mechanism -Homeownership

9999, Restricted Balance

This Report Period

Program Funds
Drawdown

$0.00
$11,075.16
$2,435.00
$7,809.00
$1,089.30
$28,000.00
$24,136.55
$0.00
$0.00

To Date

Project Funds
Budgeted

$0.00
$2,235,586.54
$1,192,348.89
$1,616,864.78
$1,990,206.70
$2,190,400.76
$630,619.00
$0.00

$0.00

Program Funds
Drawdown

$0.00
$1,962,741.48
$1,152,322.75
$687,681.65
$1,830,081.01
$2,135,966.50
$577,106.87
$0.00

$0.00
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Activities

Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

7

Projected Start Date:
01/01/2009

Benefit Type:

N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Akron, Ohio

Match Contributed

Activity Description:

General Administraion of the NSP Program.

Location Description:

7-01
Administration

Activity Status:
Under Way
Project Title:
Administration

Projected End Date:

03/01/2013

Completed Activity Actual End Date:

Responsible Organization:

City of Akron, Ohio

Jan 1 thru Mar 31, 2013 To Date
N/A $580,619.37
$0.00 $580,619.37
$0.00 $580,619.37
$24,136.55 $527,107.24
$24,136.55 $527,107.24
$0.00 $0.00

$0.00 $0.00
$4,979.17 $527,107.24
$4,979.17 $527,107.24
$0.00 $0.00

City of Akron, 161 S. High Street, #201, Akron, OH 44308

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources

Neighborhood Stabilization Program

Total Other Funding Sources

Amount

$580,619.37

$580,619.37
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Grantee Activity Number:
Activity Title:

AUX-ACQ

Activitiy Category:
Land Banking - Acquisition (NSP Only)

Activity Status:
Under Way

Project Number: Project Title:

Acquisition-Disposition Costs

2 Landbank - Acquisition

Projected Start Date:

06/01/2009 12/31/2013

Benefit Type:
Area Benefit (Survey)

National Objective:

NSP Only - LMMI City of Akron, Ohio

Projected End Date:

Completed Activity Actual End Date:

Responsible Organization:

Overall Jan 1 thru Mar 31, 2013 To Date
Total Projected Budget from All Sources N/A $386,391.32
Total Budget $126,894.22 $386,391.32
Total Obligated $126,894.22 $364,884.22
Total Funds Drawdown $126,894.22 $364,884.22
Program Funds Drawdown $7,886.88 $180,186.88
Program Income Drawdown $119,007.34 $184,697.34
Program Income Received $0.00 $0.00
Total Funds Expended $14,718.77 $364,884.22
City of Akron, Ohio $14,718.77 $364,884.22
Match Contributed $0.00 $0.00

Activity Description:

Miscellaneous Acquisition and Disposition costs under the NSP Project.

Location Description:

Miscellaneous Acquisition and Disposition costs under the NSP Project.

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

Cumulative Actual Total / Expected
Total
0/0
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources

Neighborhood Stabilization Program

Total Other Funding Sources

Amount

$180,186.88

$180,186.88
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Grantee Activity Number:

NSP-DEMO_Jan-2012-Mar-2013

Activity Title: Demolition_Jan-2012-Mar-2013
Activitiy Category: Activity Status:
Clearance and Demolition Under Way

Project Number: Project Title:

4 Demolition

Projected Start Date:

01/01/2012 12/31/2013

Benefit Type:
Area Benefit (Census)

National Objective:
NSP Only - LMMI

Projected End Date:

Completed Activity Actual End Date:

Responsible Organization:
City of Akron, Ohio

Overall Jan 1 thru Mar 31, 2013 To Date
Total Projected Budget from All Sources N/A $95,285.08
Total Budget $17,592.00 $95,285.08
Total Obligated $17,592.00 $95,260.08
Total Funds Drawdown $17,592.00 $95,260.08
Program Funds Drawdown $7,809.00 $7,809.00
Program Income Drawdown $9,783.00 $87,451.08
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $95,260.08
City of Akron, Ohio $0.00 $95,260.08
Match Contributed $0.00 $0.00

Activity Description:

Demolition of 23 properties.

Asbestos Assessment and Abatement activities on 7 properties.
Location Description:

Demolition of 2 properties in the Goodyear/Ellet NSP area.
Demolition of 7 properties in theFirestone Pk/University Pk NSP area.
Demolition of 7 properties in theKenmore/Summit Lake NSP area.
Demolition of 7 properties in theNorth Hill NSP area.

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total
# of Properties 0
# of Public Facilities 0

Cumulative Actual Total / Expected
Total
0/23

0/0
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This Report Period

Total
# of Housing Units 0
# of Multifamily Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources

Neighborhood Stabilization Program

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
0/24

0/2
0/22

Amount

$7,809.00

$7,809.00
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Grantee Activity Number: NSP-DEMO_July-2010

Activity Title: Demolition_July-2010

Activitiy Category: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

4 Demolition

Projected Start Date: Projected End Date:

07/01/2010 07/31/2010

Benefit Type: Completed Activity Actual End Date:

National Objective: Responsible Organization:

NSP Only - LMMI City of Akron, Ohio

Overall Jan 1 thru Mar 31, 2013 To Date

Total Projected Budget from All Sources N/A $11,261.44

Total Budget $0.00 $11,261.44

Total Obligated $0.00 $11,261.44

Total Funds Drawdown $0.00 $11,261.44
Program Funds Drawdown $0.00 $11,261.44
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $11,261.44 $11,261.44

City of Akron, Ohio $11,261.44 $11,261.44
Match Contributed $0.00 $0.00

Activity Description:

Additional demolition costs for 11 properties:

Goodyear/Ellet: 325 Frazier Av. ($500), 1140 Tonawanda Av. ($500)

Firestone Pk/University Pk: 717 Upson St. ($500), 1044 Kling St. ($500), 299 E. Voris St. ($500), 1270 7th Av. ($500), 160 Ira
Av. ($500), 118 W. Crosier St. ($500), 138 Bachtel Av. ($500)

North Hill: 957 Woodward Av. ($500), 806 Springdale St. ($500)

Abestos Assessment for 4 properties:

Goodyear/Ellet: 256 Goodview Av. ($382.50), 948 Brittain Rd. ($342.50)

Firestone Pk/University Pk: 61-63 Brighton Dr. ($1,600), 371 E. South Street ($1236.44)

Asbestos Abatement for 1 property:

Kenmore/Summit Lake: 1103 Chandler Av. ($1700)

Location Description:

Akron, Ohio

Additional demolition costs for 11 properties:

Goodyear/Ellet: 325 Frazier Av. ($500), 1140 Tonawanda Av. ($500)

Firestone Pk/University Pk: 717 Upson St. ($500), 1044 Kling St. ($500), 299 E. Voris St. ($500), 1270 7th Av. ($500), 160 Ira
Av. ($500), 118 W. Crosier St. ($500), 138 Bachtel Av. ($500)

North Hill: 957 Woodward Av. ($500), 806 Springdale St. ($500)

Abestos Assessment for 4 properties:

Goodyear/Ellet: 256 Goodview Av. ($382.50), 948 Brittain Rd. ($342.50)

Firestone Pk/University Pk: 61-63 Brighton Dr. ($1,600), 371 E. South Street ($1236.44)
Asbestos Abatement for 1 property:

Kenmore/Summit Lake: 1103 Chandler Av. ($1700)
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Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations

Address City

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources

Neighborhood Stabilization Program

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
0/1

Cumulative Actual Total / Expected
Total
0/1

0/1

County State Zip

Ohio -

Status / Accept
Not Validated / N

Amount

$11,261.44

$11,261.44
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general

Project Number:

NSP-DEV
Development Services - Project Delivery

Activity Status:
Under Way
Project Title:

2 Landbank - Acquisition

Projected Start Date: Projected End Date:

01/01/2009 03/01/2013

Benefit Type: Completed Activity Actual End Date:

N/A

National Objective: Responsible Organization:

NSP Only - LMMI City of Akron, Ohio

Overall Jan 1 thru Mar 31, 2013 To Date

Total Projected Budget from All Sources N/A $182,325.00

Total Budget $0.00 $182,325.00

Total Obligated $0.00 $182,325.00

Total Funds Drawdown $2,049.16 $179,134.38
Program Funds Drawdown $2,049.16 $179,134.38
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $488.90 $179,159.38

City of Akron, Ohio $488.90 $179,159.38
Match Contributed $0.00 $0.00

Activity Description:

Project delivery costs for acquisition and property management staff.

Location Description:

Akron, Ohio
Project delivery costs for acquisition and property management staff.

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 0/40
13
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources

Neighborhood Stabilization Program

Total Other Funding Sources

Amount

$182,325.00

$182,325.00

14
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Disposition

Project Number:

5

Projected Start Date:
01/01/2009

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Akron, Ohio

Match Contributed

Activity Description:

NSP-REHAB

Rehabilitation - Project Delivery

Activity Status:
Under Way
Project Title:
Rehabilitation

Projected End Date:

03/01/2013

Completed Activity Actual End Date:

Responsible Organization:

City of Akron, Ohio

Jan 1 thru Mar 31, 2013

N/A
$0.00

$0.00
$514.30

$514.30
$0.00

$0.00
$504.55
$504.55

$0.00

Project delivery costs for rehabilitation and property management staff.

Location Description:
Akron, Ohio

Project delivery costs for rehabilitation and property management staff.

Activity Progress Narrative:

Accomplishments Performance Measures

# of Properties

# of Housing Units

This Report Period
Total
0

This Report Period
Total
0

15

To Date
$103,000.00
$103,000.00
$103,000.00
$99,050.01

$99,050.01
$0.00

$0.00
$99,050.01
$99,050.01

$0.00

Cumulative Actual Total / Expected
Total
0/40

Cumulative Actual Total / Expected
Total
0/0
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources

Neighborhood Stabilization Program

Total Other Funding Sources

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
0/0 0/0 0/0 0

Amount

$103,000.00

$103,000.00
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:

3

Projected Start Date:
07/01/2010

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

NSP502-CONST
New Construction - North Hill

Activity Status:
Under Way
Project Title:

Redevelopment - New Construction
Projected End Date:

03/31/2011

Completed Activity Actual End Date:

Responsible Organization:

City of Akron, Ohio

Jan 1 thru Mar 31, 2013

N/A
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00

To Date
$136,091.18

$136,091.18

$136,091.18
$136,091.18

$136,091.18
$0.00

$59,101.76
$136,091.18

$0.00

Redevelopment / New Construction of a Single-Family Dwelling at 1151 Pitkin Avenue under the North Hill NSP.

8/25/10 Email - Cost: $131,384.00

Location Description:

Akron, Ohio, 1151 Pitkin Avenue (North Hill)

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

#Units with solar panels
#Low flow toilets

#Low flow showerheads
#Units with bus/rail access
#Units exceeding Energy Star

#Sites re-used

Total

0
0
0
0
0
0

17

Cumulative Actual Total / Expected
Total
0/0

2/1
2/1
2/1
2/1
2/1
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#Units ¢ other green 0 2/1

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 2/1
# of Singlefamily Units 0 2/1

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 0/0 0/0 0/1 0
# Owner Households 0 0 0 0/0 0/0 0/1 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount

Neighborhood Stabilization Program $136,091.18

Total Other Funding Sources $136,091.18
18
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:

3

Projected Start Date:
05/01/2010

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

City of Akron, Ohio
Match Contributed

Activity Description:

NSP525-CONST
New Construction - Kenmore/Summit Lake

Activity Status:
Under Way
Project Title:

Redevelopment - New Construction
Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

City of Akron, Ohio

Jan 1 thru Mar 31, 2013

N/A
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$1,585.00
$1,585.00

$0.00

To Date

$131,134.39
$131,134.39
$129,549.39
$129,549.39

$127,530.00
$2,019.39

$62,689.00
$131,134.39
$131,134.39

$0.00

Redevelopment / New Construction of a Single-Family Dwelling at 1103 Chandler Avenue under the Kenmore/Summit

Lake NSP.  $127,530.

Location Description:

Akron, Ohio; 1103 Chandler Avenue (Kenmore/Summit Lake NSP).

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

#Units with solar panels
#Low flow toilets

#Low flow showerheads
#Units with bus/rail access
#Units exceeding Energy Star

#Sites re-used

Total

0
0
0
0
0
0
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Cumulative Actual Total / Expected
Total
0/0

2/1
2/1
2/1
2/1
2/1
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#Units ¢ other green 0 2/1

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 2/1
# of Singlefamily Units 0 2/1

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 1/0 0/0 1/1 100.00
# Owner Households 0 0 0 1/0 0/0 1/1 100.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount

Neighborhood Stabilization Program $127,530.00

Total Other Funding Sources $127,530.00
20

Al Community Development Systems
Il Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

5

Projected Start Date:
11/01/2009

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Akron, Ohio

Match Contributed

Activity Description:

Rehabilitation of 331 Baldwin Road under the Goodyear/Ellet NSP.

Location Description:

Rehabilitation of 331 Baldwin Road under the Goodyear/Ellet NSP.

Activity Progress Narrative:

Accomplishments Performance Measures

# of Properties

# of Housing Units

# of Singlefamily Units

This Report Period
Total
0

This Report Period
Total
0

0

21

NSP533-REHAB
Rehabilitation - Goodyear/Ellet

Activity Status:

Under Way

Project Title:

Rehabilitation

Projected End Date:

12/31/2010

Completed Activity Actual End Date:

Responsible Organization:
City of Akron, Ohio

Jan 1 thru Mar 31, 2013 To Date
N/A $82,097.00
$0.00 $82,097.00
$0.00 $82,097.00
$0.00 $82,097.00
$0.00 $82,097.00
$0.00 $0.00
$0.00 $65,992.12
$0.00 $82,097.00
$0.00 $82,097.00
$0.00 $0.00

Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
1/1

11

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources

Neighborhood Stabilization Program

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
1/0 0/0 11 100.00
1/0 0/0 11 100.00

Amount
$82,097.00
$82,097.00

22
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

5

Projected Start Date:
11/01/2009

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Akron, Ohio

Match Contributed

Activity Description:

NSP541-REHAB
Rehabilitation - Goodyear/Ellet

Activity Status:
Under Way
Project Title:
Rehabilitation

Projected End Date:

12/31/2010

Completed Activity Actual End Date:

03/05/2013

Responsible Organization:

City of Akron, Ohio

Jan 1 thru Mar 31, 2013

N/A
$925.00

$925.00
$925.00

$100.00
$825.00

$49,654.94
$0.00
$0.00

$0.00

Rehabilitation of 1415 Yuma Avenue under the Goodyear/Ellet NSP.

Location Description:

Akron, Ohio
1415 Yuma Avenue (Goodyear/Ellet)

Activity Progress Narrative:
Rehabbed SF Dwelling sold 1/3/2013

Accomplishments Performance Measures

# of Properties

# of Housing Units

# of Singlefamily Units

This Report Period
Total
1

This Report Period
Total
1

1
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To Date
$70,296.00
$70,296.00

$70,296.00
$70,296.00

$69,471.00
$825.00

$49,654.94
$70,296.00
$70,296.00

$0.00

Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
1/1

11
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Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 1 0 1 1/0 0/0 11 100.00
# Owner Households 1 0 1 1/0 0/0 1/1 100.00
Activity Locations
Address City County State Zip Status / Accept
1415 Yuma Ave Akron Ohio 44305-1315 Match/Y

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount

Neighborhood Stabilization Program $69,371.00

Total Other Funding Sources $69,371.00
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Grantee Activity Number: NSP550-REHAB

Activity Title: Rehabilitation - North Hill

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

5 Rehabilitation

Projected Start Date: Projected End Date:

06/14/2010 12/31/2010

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI City of Akron, Ohio

Overall Jan 1 thru Mar 31, 2013 To Date

Total Projected Budget from All Sources N/A $72,365.00

Total Budget $0.00 $72,365.00

Total Obligated $0.00 $72,365.00

Total Funds Drawdown $0.00 $72,365.00
Program Funds Drawdown $0.00 $72,365.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $65,644.57

Total Funds Expended $0.00 $72,365.00

City of Akron, Ohio $0.00 $72,365.00
Match Contributed $0.00 $0.00

Activity Description:

Rehabilitation of 467 Patterson Avenue under the North Hill NSP.

Location Description:
Akron, Ohio; 467 Patterson Avenue (North Hill)

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 1/1
#Energy Star Replacement Windows 0 0/21
#Additional Attic/Roof Insulation 0 0/0
#High efficiency heating plants 0 0/1
#Efficient AC added/replaced 0 0/1
#Replaced thermostats 0 0/1
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#Replaced hot water heaters
#Light Fixtures (indoors) replaced
#Light fixtures (outdoors) replaced
#Refrigerators replaced

#Clothes washers replaced
#Dishwashers replaced

#Units with solar panels

#Low flow toilets

#Low flow showerheads

#Units with bus/rail access
#Units exceeding Energy Star
#Sites re-used

#Units deconstructed

#Units ¢ other green

Activity funds eligible for DREF (lke

# of Housing Units

# of Singlefamily Units

O O O O O O O O O o o o o o o

This Report Period

Total
0

0

Beneficiaries Performance Measures

# of Households

# Owner Households

Activity Locations

No Activity Locations found.

This Report Period
Mod
-1
-1

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Neighborhood Stabilization Program

Total Other Funding Sources

Total

-1

0/1
0/0
0/3
0/1
0/0
0/0
0/0
0/0
0/0
11
0/0
0/1
0/0
0/7
0/0

Cumulative Actual Total / Expected

Total
1/1

11

Cumulative Actual Total / Expected

Low Mod
0/0 0/0
0/0 0/0

Total Low/Mod%

11 0.00
1/1 0.00

Amount

$72,365.00

$72,365.00
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

5

Projected Start Date:
10/01/2009

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Akron, Ohio

Match Contributed

Activity Description:

NSP556-REHAB
Rehabilitation - North Hill

Activity Status:
Planned

Project Title:
Rehabilitation

Projected End Date:

12/31/2010

Completed Activity Actual End Date:

03/05/2013

Responsible Organization:

City of Akron, Ohio

Jan 1 thru Mar 31, 2013

N/A
$1,525.00

$1,525.00
$1,525.00

$0.00
$1,525.00

$0.00
$0.00
$0.00

$0.00

Rehabilitation of 58 W. Mildred Avenue under the North Hill NSP.

Location Description:

Rehabilitation of 58 W. Mildred Avenue under the North Hill NSP.

Activity Progress Narrative:
Rehabbed SF Dwelling sold 2/28/2013.

Accomplishments Performance Measures

# of Properties

# of Housing Units

# of Singlefamily Units

This Report Period
Total
1

This Report Period
Total
1

1
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To Date
$108,671.00

$108,671.00

$108,671.00
$108,671.00

$107,146.00
$1,525.00

$0.00
$108,671.00
$108,671.00

$0.00

Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
1/1
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Beneficiaries Performance Measures

Low
# of Households 1
# Owner Households 1

Activity Locations
Address
58 W Mildred Ave

Mod
0

0

City
Akron

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Neighborhood Stabilization Program

Total Other Funding Sources

This Report Period

Total

County

Cumulative Actual Total / Expected

Low Mod
1/0 0/0
1/0 0/0

State
Ohio

Total Low/Mod%
1/1 100.00

1/1 100.00

Zip Status / Accept
44310-2041 Match/Y

Amount

$107,146.00

$107,146.00
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:

6

Projected Start Date:
07/01/2010

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Akron, Ohio

Match Contributed

Activity Description:

NSP558-CONST_25%
New Construction - North Hill

Activity Status:

Planned

Project Title:

Redevelopment - 25% setaside
Projected End Date:

12/31/2010

Completed Activity Actual End Date:

Responsible Organization:
City of Akron, Ohio

Jan 1 thru Mar 31, 2013 To Date
N/A $54,000.00
$0.00 $54,000.00
$0.00 $54,000.00
$14,000.00 $54,000.00
$14,000.00 $54,000.00
$0.00 $0.00
$0.00 $0.00
$0.00 $54,000.00
$0.00 $54,000.00
$0.00 $0.00

Redevelopment / New Construction of a Single-Family Dwelling at 185 E. York Street under the North Hill NSP.

Under Contract

Location Description:

Akron, Ohio
185 E. York Street (North Hill)

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period
Total

# ELI Households (0-30% AMI) 0

This Report Period
Total

# of Housing Units 0
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Cumulative Actual Total / Expected
Total
0/0

Cumulative Actual Total / Expected
Total
0/1
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# of Singlefamily Units 0 0/1

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 0/1 0/0 0/1 0
# Owner Households 0 0 0 0/1 0/0 0/1 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount

Neighborhood Stabilization Program $54,000.00

Total Other Funding Sources $54,000.00
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Rehabilitation/reconstruction of residential structures Under Way

Project Number:

NSP565-REHAB_25%
Rehabilitation - Firestone Pk/University Pk

Activity Status:

Project Title:

6 Redevelopment - 25% setaside

Projected Start Date:

10/01/2009 12/31/2010
Benefit Type:

Direct Benefit (Households)
National Objective:

NSP Only - LH - 25% Set-Aside

Projected End Date:

Completed Activity Actual End Date:

Responsible Organization:
City of Akron, Ohio

Overall Jan 1 thru Mar 31, 2013 To Date
Total Projected Budget from All Sources N/A $80,000.00
Total Budget $0.00 $80,000.00
Total Obligated $0.00 $80,000.00
Total Funds Drawdown $0.00 $80,000.00
Program Funds Drawdown $0.00 $80,000.00
Program Income Drawdown $0.00 $0.00
Program Income Received $50,545.82 $50,545.82
Total Funds Expended $0.00 $80,000.00
Match Contributed $0.00 $0.00

Activity Description:

Rehabilitation of 679 Hammel Street under the Firestone Pk/University Pk NSP.
Under Contract

Location Description:

Akron, Ohio

679 Hammel Street (Firestone Pk/University Pk)

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total
# of Properties 0
# ELI Households (0-30% AMI) 0

This Report Period
Total
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Cumulative Actual Total / Expected
Total
0/1

0/0

Cumulative Actual Total / Expected
Total
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# of Housing Units 0 0/1
# of Singlefamily Units 0 0/1

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 0/1 0/0 0/1 0
# Owner Households 0 0 0 0/1 0/0 0/1 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount

Neighborhood Stabilization Program $80,000.00

Total Other Funding Sources $80,000.00
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Grantee Activity Number: NSP599-CONST_25%
Activity Title: New Construction - Firestone Pk/University Pk

Activitiy Category:
Construction of new housing
Project Number:

6

Projected Start Date:
06/01/2010

Benefit Type:

Direct Benefit (Households)
National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Akron, Ohio

Match Contributed

Activity Description:

Activity Status:

Completed

Project Title:

Redevelopment - 25% setaside
Projected End Date:

12/31/2010

Completed Activity Actual End Date:

Responsible Organization:
City of Akron, Ohio

Jan 1 thru Mar 31, 2013 To Date
N/A $100,850.00
$0.00 $100,850.00
$0.00 $100,850.00
$0.00 $100,850.00
$0.00 $100,850.00
$0.00 $0.00

$0.00 $50,950.00
$0.00 $100,850.00
$0.00 $100,850.00
$0.00 $0.00

Redevelopment / New Construction of a Single-Family Dwelling at 607 Morgan Avenue under the Firestone Pk/University Pk

NSP.

Location Description:
Akron, Ohio; 607 Morgan Avenue (Firestone Pk/University Pk)

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# ELI Households (0-30% AMI) 0

This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0
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Cumulative Actual Total / Expected
Total
0/0

Cumulative Actual Total / Expected
Total
11

1/1
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources

Neighborhood Stabilization Program

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
11 0/0 11 100.00
1/1 0/0 11 100.00

Amount
$100,850.00
$100,850.00
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

5

Projected Start Date:
11/01/2009

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Akron, Ohio

Match Contributed

Activity Description:

NSP601-REHAB
Rehabilitation - Firestone Pk/University Pk

Activity Status:

Under Way

Project Title:

Rehabilitation

Projected End Date:

12/31/2010

Completed Activity Actual End Date:

Responsible Organization:
City of Akron, Ohio

Jan 1 thru Mar 31, 2013 To Date
N/A $84,260.00
$1,096.00 $84,260.00
$1,096.00 $84,260.00
$1,096.00 $84,260.00
$0.00 $83,164.00
$1,096.00 $1,096.00
$0.00 $0.00
$1,096.00 $84,260.00
$1,096.00 $84,260.00
$0.00 $0.00

Rehabilitation of 803 N. Firestone Boulevard under the Firestone Pk/University Pk NSP.

Location Description:

Rehabilitation of 803 N. Firestone Boulevard under the Firestone Pk/University Pk NSP.

Activity Progress Narrative:

Accomplishments Performance Measures

# of Properties

# of Housing Units

# of Singlefamily Units

This Report Period
Total
0

This Report Period
Total
0

0
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Cumulative Actual Total / Expected
Total
0/1

Cumulative Actual Total / Expected
Total
0/1

0/1
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources

Neighborhood Stabilization Program

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 0/0 0/1 0
0/0 0/0 0/1 0

Amount
$83,164.00
$83,164.00
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general
Project Number:

2

Projected Start Date:
12/01/2009

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Akron, Ohio

Match Contributed

Activity Description:

NSP614

Acquisition of 93 W. Burns Avenue under the North Hill NSP.

Location Description:

Acquisition of 93 W. Burns Avenue under the North Hill NSP.

Activity Progress Narrative:

Accomplishments Performance Measures

# of Properties

# of Parcels acquired voluntarily

# of Housing Units

This Report Period

Total
0

0

This Report Period

Total
0

Acquisition - North Hill

Activity Status:

Under Way

Project Title:

Landbank - Acquisition

Projected End Date:

06/30/2010

Completed Activity Actual End Date:
03/31/2013

Responsible Organization:

City of Akron, Ohio

Jan 1 thru Mar 31, 2013 To Date
N/A $22,419.18
$17.58 $22,419.18
$17.58 $22,419.18
$17.58 $22,419.18
$0.00 $22,251.50
$17.58 $167.68
$0.00 $0.00
$0.00 $22,419.18
$0.00 $22,419.18
$0.00 $0.00

Cumulative Actual Total / Expected
Total
1/1

11

Cumulative Actual Total / Expected
Total
1/1
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# of Singlefamily Units 0 11

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 0/0 0/1 0/1 0
# Owner Households 0 0 0 0/0 0/1 0/1 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount

Neighborhood Stabilization Program $22,251.50

Total Other Funding Sources $22,251.50
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

5

Projected Start Date:
02/01/2010

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Akron, Ohio

Match Contributed

Activity Description:

NSP642-REHAB
Rehabilitation - Kenmore/Summit Lake

Activity Status:

Under Way

Project Title:

Rehabilitation

Projected End Date:

12/31/2010

Completed Activity Actual End Date:

Responsible Organization:
City of Akron, Ohio

Jan 1 thru Mar 31, 2013 To Date
N/A $68,664.00
($19,370.00) $68,664.00
($19,370.00) $68,664.00
$475.00 $68,664.00
$475.00 $68,664.00
$0.00 $0.00
$0.00 $0.00
$0.00 $68,664.00
$0.00 $68,664.00
$0.00 $0.00

Rehabilitation of 1881 17th Street, SW under the Kenmore/Summit Lake NSP.

Location Description:

Rehabilitation of 1881 17th Street, SW under the Kenmore/Summit Lake NSP.

Activity Progress Narrative:

Accomplishments Performance Measures

# of Properties

# of Housing Units

# of Singlefamily Units

This Report Period
Total
0

This Report Period
Total
0

0
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Cumulative Actual Total / Expected
Total
0/1

Cumulative Actual Total / Expected
Total
0/1

0/1
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources

Neighborhood Stabilization Program

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 0/0 0/1 0
0/0 0/0 0/1 0

Amount
$68,664.00
$68,664.00
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Grantee Activity Number:
Activity Title:

NSP644_25%

Activitiy Category:
Acquisition - general

Project Number:

Activity Status:
Completed
Project Title:

Acquisition - Firestone Pk/University Pk

6 Redevelopment - 25% setaside

Projected Start Date:
02/01/2010

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Projected End Date:
12/31/2010
Completed Activity Actual End Date:

Responsible Organization:
City of Akron, Ohio

Overall Jan 1 thru Mar 31, 2013 To Date
Total Projected Budget from All Sources N/A $7,541.50
Total Budget $0.00 $7,541.50
Total Obligated $0.00 $7,541.50
Total Funds Drawdown $0.00 $7,541.50
Program Funds Drawdown $0.00 $7,541.50

Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00
Total Funds Expended ($500.00) $7,541.50
City of Akron, Ohio ($500.00) $7,541.50

Match Contributed $0.00 $0.00

Activity Description:

Acquisition of 568 Inman Street under the Firestone Pk/University Pk NSP.

Location Description:

Acquisition of 568 Inman Street under the Firestone Pk/University Pk NSP.

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total
# of Properties 0
# of Parcels acquired voluntarily 0

This Report Period
Total
# of Housing Units 0
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Cumulative Actual Total / Expected
Total
1/1

11

Cumulative Actual Total / Expected
Total
1/1
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# of Singlefamily Units 0 11

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 0/1 0/0 0/1 0
# Owner Households 0 0 0 0/1 0/0 0/1 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount

Neighborhood Stabilization Program $7,541.50

Total Other Funding Sources $7,541.50
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Grantee Activity Number: NSP655-REHAB

Activity Title: Rehabilitation - Kenmore/Summit Lake

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

5 Rehabilitation

Projected Start Date: Projected End Date:

08/18/2010 12/31/2010

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households) 03/05/2013

National Objective: Responsible Organization:

NSP Only - LMMI City of Akron, Ohio

Overall Jan 1 thru Mar 31, 2013 To Date

Total Projected Budget from All Sources N/A $82,003.00

Total Budget $0.00 $82,003.00

Total Obligated $0.00 $82,003.00

Total Funds Drawdown $0.00 $82,003.00
Program Funds Drawdown $0.00 $80,804.00
Program Income Drawdown $0.00 $1,199.00

Program Income Received $42,366.73 $42,366.73

Total Funds Expended $0.00 $82,003.00

City of Akron, Ohio $0.00 $82,003.00
Match Contributed $0.00 $0.00

Activity Description:

Rehabilitation of 780 Jason Avenue under the Kenmore/Summit Lake NSP.

Location Description:

Akron, Ohio
780 Jason Avenue (Kenmore/Summit Lake)

Activity Progress Narrative:
Rehabbed SF Dwelling sold 2/15/2013.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 1 1/1
#Energy Star Replacement Windows 0 0/11
#Additional Attic/Roof Insulation 0 0/0
#High efficiency heating plants 0 0/1
#Efficient AC added/replaced 0 0/1
#Replaced thermostats 0 0/1
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#Replaced hot water heaters
#Light Fixtures (indoors) replaced
#Light fixtures (outdoors) replaced
#Refrigerators replaced

#Clothes washers replaced
#Dishwashers replaced

#Units with solar panels

#Low flow toilets

#Low flow showerheads

#Units with bus/rail access
#Units exceeding Energy Star
#Sites re-used

#Units deconstructed

#Units ¢ other green

O O O O O O O O O o o o o o o

Activity funds eligible for DREF (lke

This Report Period

Total
# of Housing Units 1
# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period

Low Mod
# of Households 1 0
# Owner Households 1 0
Activity Locations
Address City
780 Jason Ave Akron

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources

Neighborhood Stabilization Program

Total Other Funding Sources

Total

County

0/1
0/4
0/1
0/1
0/0
0/1
0/0
0/1
0/1
0/1
0/0
0/1
0/0
0/8
0/0

Cumulative Actual Total / Expected
Total
1/1

11

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%
1/0 0/0 1/1 100.00

1/0 0/0 1/1 100.00

State Zip Status / Accept
Ohio 44314-3029 Match/Y

Amount

$80,804.00

$80,804.00
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general
Project Number:

2

Projected Start Date:
01/02/2010

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

NSP660

Acquisition - Firestone Pk/University Pk

Activity Status:

Under Way

Project Title:

Landbank - Acquisition

Projected End Date:

04/30/2010

Completed Activity Actual End Date:
03/31/2013

Responsible Organization:

City of Akron, Ohio

Overall Jan 1 thru Mar 31, 2013 To Date
Total Projected Budget from All Sources N/A $16,435.12
Total Budget $1,939.12 $16,435.12
Total Obligated $1,939.12 $16,435.12
Total Funds Drawdown $1,939.12 $16,435.12
Program Funds Drawdown $1,139.12 $15,635.12
Program Income Drawdown $800.00 $800.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $16,435.12
City of Akron, Ohio $0.00 $16,435.12
Match Contributed $0.00 $0.00

Activity Description:
Acquisition of 781 Kling Street under the Firestone Pk/University Pk NSP.

Location Description:

Akron, Ohio
781 Kling Street (Firestone Pk/University Pk)

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Cumulative Actual Total / Expected

Total Total
# of Properties 0 1/1
# of Parcels acquired voluntarily 0 1/1

This Report Period
Total
# of Housing Units 0
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Cumulative Actual Total / Expected
Total
1/1
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# of Singlefamily Units 0 11

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 0/0 0/1 0/1 0
# Owner Households 0 0 0 0/0 0/1 0/1 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount

Neighborhood Stabilization Program $15,635.12

Total Other Funding Sources $15,635.12
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general
Project Number:

6

Projected Start Date:
03/01/2010

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

NSP661_ 25%
Acquisition - North Hill

Activity Status:

Under Way

Project Title:

Redevelopment - 25% setaside
Projected End Date:

07/01/2010

Completed Activity Actual End Date:

Responsible Organization:
City of Akron, Ohio

Overall Jan 1 thru Mar 31, 2013 To Date
Total Projected Budget from All Sources N/A $23,309.84
Total Budget $0.00 $23,309.84
Total Obligated $0.00 $23,309.84
Total Funds Drawdown $0.00 $23,309.84
Program Funds Drawdown $0.00 $22,536.50
Program Income Drawdown $0.00 $773.34
Program Income Received $0.00 $0.00
Total Funds Expended $773.34 $23,309.84
City of Akron, Ohio $773.34 $23,309.84
Match Contributed $0.00 $0.00

Activity Description:
Acquisition of 1093 Berwin Street under the North Hill NSP.

Location Description:
Akron, Ohio, 1093 Berwin Street (North Hill NSP)

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Cumulative Actual Total / Expected

Total Total
# of Properties 0 1/1
# of Parcels acquired voluntarily 0 1/1

This Report Period
Total
# of Housing Units 0

a7

Cumulative Actual Total / Expected
Total
1/1
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# of Singlefamily Units

Beneficiaries Performance Measures

This Report Period

Low

# of Permanent Jobs Created 0

This Report Period

Low Mod
# of Households 0 0
# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources

Neighborhood Stabilization Program

Total Other Funding Sources

0

Total

Total

1/1

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%

0/0 0/0 0/0

Cumulative Actual Total / Expected

Low
0/0

0/0

Mod Total Low/Mod%
0/1 0/1 0
0/1 0/1 0

Amount
$22,536.50
$22,536.50
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:

6

Projected Start Date:
07/01/2010

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Akron, Ohio

Match Contributed

Activity Description:

NSP665-CONST_25%
New Construction - North Hill

Activity Status:

Planned

Project Title:

Redevelopment - 25% setaside
Projected End Date:

12/31/2010

Completed Activity Actual End Date:

Responsible Organization:
City of Akron, Ohio

Jan 1 thru Mar 31, 2013 To Date
N/A $54,000.00
$0.00 $54,000.00
$0.00 $54,000.00
$14,000.00 $54,000.00
$14,000.00 $54,000.00
$0.00 $0.00
$0.00 $0.00
$0.00 $54,000.00
$0.00 $54,000.00
$0.00 $0.00

Redevelopment / New Construction of a Single-Family Dwelling at 35 Royal Place under the North Hill NSP.

Under Contract

Location Description:

Akron, Ohio
35 Royal Place (North Hill)

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period
Total

# ELI Households (0-30% AMI) 0

This Report Period
Total

# of Housing Units 0
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Cumulative Actual Total / Expected
Total
0/0

Cumulative Actual Total / Expected
Total
0/1
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# of Singlefamily Units 0 0/1

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 0/1 0/0 0/1 0
# Owner Households 0 0 0 0/1 0/0 0/1 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount

Neighborhood Stabilization Program $54,000.00

Total Other Funding Sources $54,000.00
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:

6

Projected Start Date:
06/01/2010

Benefit Type:

Direct Benefit (Households)
National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

NSP668-CONST_25%
New Construction - Kenmore/Summit Lake

Activity Status:

Completed

Project Title:

Redevelopment - 25% setaside
Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:
City of Akron, Ohio

Jan 1 thru Mar 31, 2013 To Date
N/A $100,850.00
$0.00 $100,850.00
$0.00 $100,850.00
$0.00 $85,850.00
$0.00 $85,850.00
$0.00 $0.00

$0.00 $53,172.19
$0.00 $85,850.00
$0.00 $0.00

Redevelopment / New Construction of a Single-Family Dwelling at 2267 6th Street, S.W. under the Kenmore/Summit

Lake NSP.

Location Description:

Akron, Ohio; 2267 6th Street, S.W. (Kenmore/Summit Lake)

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

#Units with solar panels
#Low flow toilets

#Low flow showerheads
#Units with bus/rail access
#Units exceeding Energy Star

#Sites re-used

Total

0
0
0
0
0
0

Total
0/0

0/1
0/1
0/1
0/0
0/1
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#Units ¢ other green 0 0/1

Activity funds eligible for DREF (lke 0 0/0

# ELI Households (0-30% AMI) 0 1/0
This Report Period Cumulative Actual Total / Expected

Total Total

# of Housing Units 0 11

# of Singlefamily Units 0 1/1

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 11 0/0 11 100.00
# Owner Households 0 0 0 1/1 0/0 1/1 100.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount

Neighborhood Stabilization Program $100,850.00

Total Other Funding Sources $100,850.00
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Grantee Activity Number:
Activity Title:

NSP668_25%

Activitiy Category:
Acquisition - general

Project Number:

Activity Status:
Completed
Project Title:

Acquisition - Kenmore/Summit Lake

6 Redevelopment - 25% setaside

Projected Start Date:
03/01/2010

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Projected End Date:
10/31/2010
Completed Activity Actual End Date:

Responsible Organization:
City of Akron, Ohio

Overall Jan 1 thru Mar 31, 2013 To Date
Total Projected Budget from All Sources N/A $18,506.50
Total Budget $0.00 $18,506.50
Total Obligated $0.00 $18,506.50
Total Funds Drawdown $0.00 $18,506.50
Program Funds Drawdown $0.00 $18,506.50
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended ($540.00) $18,506.50
City of Akron, Ohio ($540.00) $18,506.50
Match Contributed $0.00 $0.00

Activity Description:
Acquisition of 2267 6th Street, SW under the Kenmore/Summit Lake NSP.

Location Description:
Acquisition of 2267 6th Street, SW under the Kenmore/Summit Lake NSP.

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total
# of Properties 0
# of Parcels acquired voluntarily 0

This Report Period
Total
# of Housing Units 0
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Cumulative Actual Total / Expected
Total
1/1

11

Cumulative Actual Total / Expected
Total
1/1
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# of Singlefamily Units 0 11

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 0/1 0/0 0/1 0
# Owner Households 0 0 0 0/1 0/0 0/1 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount

Neighborhood Stabilization Program $18,506.50

Total Other Funding Sources $18,506.50
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:

3

Projected Start Date:
03/01/2010

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

City of Akron, Ohio
Match Contributed

Activity Description:

NSP694-CONST
New Construction - Goodyear/Ellet

Activity Status:
Under Way
Project Title:

Redevelopment - New Construction
Projected End Date:

12/31/2010

Completed Activity Actual End Date:

Responsible Organization:

City of Akron, Ohio

Jan 1 thru Mar 31, 2013

N/A
$4,938.19

$4,938.19
$4,938.19

$2,435.00
$2,503.19

$0.00
$115.20
$115.20

$0.00

To Date
$139,401.86
$139,401.86

$139,401.86
$139,401.86

$134,255.19
$5,146.67

$72,650.00
$139,401.86
$139,401.86

$0.00

Redevelopment / New Construction of a Single-Family Dwelling at 442 Iroquois Avenue under the Goodyear/Ellet NSP.
8/10/10-Contract adjustment - New Costs: $133,719.69

Location Description:

Redevelopment / New Construction of a Single-Family Dwelling at 442 Iroquois Avenue under the Goodyear/Ellet NSP.

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

#Units with solar panels
#Low flow toilets

#Low flow showerheads
#Units with bus/rail access
#Units exceeding Energy Star

#Sites re-used

Total

0
0
0
0
0
0
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Cumulative Actual Total / Expected
Total
0/0

11
1/1
1/1
11
1/1
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#Units ¢ other green 0 11

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 2/1
# of Singlefamily Units 0 2/1

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 0/0 1/0 1/1 100.00
# Owner Households 0 0 0 0/0 1/0 1/1 100.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount

Neighborhood Stabilization Program $134,370.39

Total Other Funding Sources $134,370.39
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Acquisition - general
Project Number:

6

Projected Start Date:
02/01/2010

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

NSP701_25%
Acquisition - Kenmore/Summit Lake

Activity Status:

Completed

Project Title:

Redevelopment - 25% setaside
Projected End Date:

12/31/2010

Completed Activity Actual End Date:

Responsible Organization:
City of Akron, Ohio

Overall Jan 1 thru Mar 31, 2013 To Date
Total Projected Budget from All Sources N/A $21,322.00
Total Budget $0.00 $21,322.00
Total Obligated $0.00 $21,322.00
Total Funds Drawdown $0.00 $21,322.00
Program Funds Drawdown $0.00 $21,322.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $1,040.00 $21,322.00
City of Akron, Ohio $1,040.00 $21,322.00
Match Contributed $0.00 $0.00

Activity Description:
Acquisition of 2269 10th Street, SW under the Kenmore/Summit Lake NSP.

Location Description:

Akron, Ohio
2269 10th Street, SW (Kenmore/Summit Lake)

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Cumulative Actual Total / Expected

Total Total
# of Properties 0 2/1
# of Parcels acquired voluntarily 0 2/1

This Report Period
Total
# of Housing Units 0
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Cumulative Actual Total / Expected
Total
1/1
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# of Singlefamily Units 0 11

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 0/1 0/0 0/1 0
# Owner Households 0 0 0 0/1 0/0 0/1 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount

Neighborhood Stabilization Program $21,322.00

Total Other Funding Sources $21,322.00
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Grantee Activity Number: NSP714 25%
Activity Title: Acquisition - Firestone Pk/University Pk

Activitiy Category:
Acquisition - general

Project Number:

6

Projected Start Date:
04/01/2010

Benefit Type:

Direct Benefit (Households)
National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Akron, Ohio

Match Contributed

Activity Description:

Activity Status:

Completed

Project Title:

Redevelopment - 25% setaside
Projected End Date:

06/01/2010

Completed Activity Actual End Date:

Responsible Organization:
City of Akron, Ohio

Jan 1 thru Mar 31, 2013 To Date
N/A $31,321.10
$0.00 $31,321.10
$0.00 $31,321.10
$0.00 $31,321.10
$0.00 $29,906.50
$0.00 $1,414.60
$0.00 $0.00
$1,414.60 $31,321.10
$1,414.60 $31,321.10
$0.00 $0.00

Acquisition of 166 E. Archwood Avenue under the Firestone Pk/University Pk NSP.

Location Description:
Akron, Ohio; 166 E. Archwood Avenue (Firestone Pk/University Pk)

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total
# of Properties 0
# of Parcels acquired voluntarily 0

This Report Period
Total
# of Housing Units 0
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Cumulative Actual Total / Expected
Total
1/1

11

Cumulative Actual Total / Expected
Total
1/1
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# of Singlefamily Units 0 11

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 0/1 0/0 0/1 0
# Owner Households 0 0 0 0/1 0/0 0/1 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount

Neighborhood Stabilization Program $29,906.50

Total Other Funding Sources $29,906.50
60

Al Community Development Systems
Il Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: NSP720

Activity Title: Acquisition - Goodyear/Ellet

Activitiy Category: Activity Status:

Acquisition - general Under Way

Project Number: Project Title:

2 Landbank - Acquisition

Projected Start Date: Projected End Date:

05/01/2010 06/30/2010

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI City of Akron, Ohio

Overall Jan 1 thru Mar 31, 2013 To Date

Total Projected Budget from All Sources N/A $26,158.50

Total Budget $377.00 $26,158.50

Total Obligated $377.00 $26,158.50

Total Funds Drawdown $377.00 $26,158.50
Program Funds Drawdown $0.00 $25,031.50
Program Income Drawdown $377.00 $1,127.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $26,158.50

City of Akron, Ohio $0.00 $26,158.50
Match Contributed $0.00 $0.00

Activity Description:
Acquisition of 1427 Sara Avenue under the Goodyear/Ellet NSP.

Location Description:

Akron, Ohio
1427 Sara Avenue (Goodyear/Ellet)

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total
# of Properties 0
# of Parcels acquired voluntarily 0

This Report Period
Total
# of Housing Units 0
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Cumulative Actual Total / Expected
Total
1/1

11

Cumulative Actual Total / Expected
Total
1/1
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# of Singlefamily Units

Beneficiaries Performance Measures

This Report Period

Low

# of Permanent Jobs Created 0

This Report Period

Low Mod
# of Households 0 0
# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources

Neighborhood Stabilization Program

Total Other Funding Sources

0

Total

Total

1/1

Cumulative Actual Total / Expected
Low Mod Total Low/Mod%

0/0 0/0 0/0

Cumulative Actual Total / Expected

Low
0/0

0/0

Mod Total Low/Mod%
0/1 0/1 0
0/1 0/1 0

Amount
$25,031.50
$25,031.50
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:

3

Projected Start Date:
05/01/2010

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Akron, Ohio

Match Contributed

Activity Description:

NSP727-CONST
New Construction - Goodyear/Ellet

Activity Status:

Under Way

Project Title:

Redevelopment - New Construction
Projected End Date:

01/30/2012

Completed Activity Actual End Date:

Responsible Organization:
City of Akron, Ohio

Jan 1 thru Mar 31, 2013 To Date
N/A $151,967.20
$5,471.00 $151,967.20
$5,471.00 $151,967.20
$5,471.00 $151,967.20
$0.00 $138,835.00
$5,471.00 $13,132.20
$0.00 $61,133.81
$0.00 $151,967.20
$0.00 $151,967.20
$0.00 $0.00

Redevelopment / New Construction of a Single-Family Dwelling at 1116 Arnold Avenue under the Goodyear/Ellet NSP.

Location Description:

Akron, Ohio; 1116 Arnold Avenue (Goodyear/Ellet)

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

#Units with solar panels
#Low flow toilets

#Low flow showerheads
#Units with bus/rail access
#Units exceeding Energy Star

#Sites re-used

Total

0
0
0
0
0
0

Total
0/0

2/1
2/1
2/1
2/1
2/1
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#Units ¢ other green 0 2/1

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 2/1
# of Singlefamily Units 0 2/1

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 1/0 0/0 1/1 100.00
# Owner Households 0 0 0 1/0 0/0 1/1 100.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount

Neighborhood Stabilization Program $138,835.00

Total Other Funding Sources $138,835.00
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Grantee Activity Number: NSP752

Activity Title:

Activitiy Category:
Acquisition - general
Project Number:

2

Projected Start Date:
06/01/2010

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Akron, Ohio

Match Contributed

Activity Description:

Acquisition -

Firestone Pk/University Pk

Activity Status:

Under Way

Project Title:

Landbank - Acquisition

Projected End Date:

08/31/2010

Completed Activity Actual End Date:
03/31/2013

Responsible Organization:

City of Akron, Ohio

Jan 1 thru Mar 31, 2013 To Date
N/A $47,521.02
$1,162.38 $47,521.02
$1,162.38 $47,521.02
$1,162.38 $47,521.02
$0.00 $45,608.64
$1,162.38 $1,912.38
$0.00 $0.00
$38.50 $47,521.02
$38.50 $47,521.02
$0.00 $0.00

Acquisition of 1295 Georgia Avenue under the Firestone Pk/University Pk NSP.

Location Description:

Akron, Ohio
1295 Georgia Avenue (Firestone Pk/University Pk)

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total
# of Properties 0
# of Parcels acquired voluntarily 0

This Report Period
Total
# of Housing Units 0
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Cumulative Actual Total / Expected
Total
1/1

11

Cumulative Actual Total / Expected
Total
1/1
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# of Singlefamily Units 0 11

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 0/0 0/1 0/1 0
# Owner Households 0 0 0 0/0 0/1 0/1 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount

Neighborhood Stabilization Program $45,647.14

Total Other Funding Sources $45,647.14
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Grantee Activity Number: NSP757

Activity Title:

Activitiy Category:
Acquisition - general
Project Number:

2

Projected Start Date:
06/01/2010

Benefit Type:

Direct Benefit (Households)
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Akron, Ohio

Match Contributed

Activity Description:
Acquisition of 384 Cuyahoga Street under the North Hill NSP.

Location Description:
Akron, Ohio
384 Cuyahoga Street (North Hill)

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period

Total
# of Properties 0
# of Parcels acquired voluntarily 0

This Report Period

Total
# of Housing Units 0

Acquisition - North Hill

Activity Status:

Completed

Project Title:

Landbank - Acquisition

Projected End Date:

07/31/2010

Completed Activity Actual End Date:

Responsible Organization:
City of Akron, Ohio

Jan 1 thru Mar 31, 2013 To Date
N/A $13,698.50
$0.00 $13,698.50
$0.00 $13,698.50
$0.00 $13,698.50
$0.00 $13,698.50
$0.00 $0.00
$0.00 $0.00
($364.50) $13,698.50
($364.50) $13,698.50
$0.00 $0.00

Cumulative Actual Total / Expected
Total
1/1

11

Cumulative Actual Total / Expected
Total
1/1
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# of Singlefamily Units 0 11

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 0/0 0/1 0/1 0
# Owner Households 0 0 0 0/0 0/1 0/1 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount

Neighborhood Stabilization Program $13,698.50

Total Other Funding Sources $13,698.50
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